

**Minutes:20190905090715 Support**

Who?	What?	Until?	Status (Checklist)?
MK	Check support process transfer to sales	KW 35	open
SN	Check Prio 2 messages process	KW 37	planned